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Fox, EPA
Muszynski,
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Delaney, NJDEP
Smolenski, NJDEP
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Bayonne Barrel and Drum. Newark,
Essex County, New Jersey

POLREP No:

BACKGROUND

Thirteen (13), Progress Polrep

Response Authority: CERCLA
NPL Status:
Site Number:
Action Memorandum Status: Verbal Authorization granted

Start Date:

Non-NPL
9J

on 7-14-94, action memo approved
9-2-94 '
7-14+94

INCIDENT INFORMATION

See Initial Polrep
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- A Actions Taken

1. The primary activity, the inspection and shredding of
drums from the "empty" drum piles containing an estimated
40,000 to 45,000 drums, continued. A number of the
containers have retained their integrity and still contain
hazardous substances. Contents of the unlabeled and

‘unmarked drums are poured into a holding tank prior to their

shredding. Unmarked and unlabeled drums containing solids
are being staged in building No. 1 for subsequent hazcatting
and consolidation. Approximately 518 drums are being
inspected and shredded on a daily basis. To date 19,258
drums have been shredded. The resultant metal is being sold
to a local recycler. To date, $22,401 has been generated
from the sale of scrap metal and credited to the removal
action. :

A large quantity of the drums are lined with poly liners.
These drums were used to store corrosives. Each one of
these drums will have to be individually deheaded so that
the liners can be removed prior to shredding. Mobilization
of additional manpower and deheading equipment is scheduled
for January 4, 1995, with full scale operations to begin on
January 5, 1995. Applicable health and safety plan
amendments have been instituted and additional air
monitoring equipment requested.

2. As part of the continuing enforcement efforts at this
site all drums with markings and labels are being segregated
and the information documented in an attempt to identify '
potential PRPs.

To date drums from 140 parties have been identified. These

parties shipped or arranged to have shipped drums with

hazardous labels affixed. Many of these drums have
hazardous waste labels containing hazardous waste manifest

- numbers. This information is being processed by New Jersey

Department of Environmental Protection to identify the
generators and transporters of the drums and waste residues.
In addition, a number of these drums contain liquid and
solid material, some in excess of the RCRA definition of an
empty container as defined in 40 CFR, Part 261, Subpart A,
§261.7. A sampling plan for the sampling of these drums has
been prepared, samples collected and submitted for analysis
in an attempt to identify hazardous wastes and substances.
Additional sampling will be initiated as additional drums
are discovered. S ‘ ' '

3. - The OSC submitted an Action Memorandum to request a
ceiling increase to address the continued stabilization and
identification of materials wastes found at the site.
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B. Next Steps

Drum shredding operations will continue. Mobilization and
use of deheading equipment are scheduled for January 4,
1995.

PRP search activities w111 be ongoing and include sampling
events to document hazardous wastes and hazardous
substances. It is anticipated that a number of PRPs can be
brought in under an Administrative Order to complete Phase

- II activities.

C. KEY ISSUES
None

COST INFORMATION

Mitigation Contracting $605,844

TAT $31,601

Intramural ' 28,640

Total 666,085

Project Ceiling $1,135,000

Percent of funds remaining 42%
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